

Increase project control and productivity. Decrease project hassle.



Real-world experience. Real-time software. If there's one thing our clients know about us, it's that our commitment to provide safe, quality, and cost-effective service knows no limits.

By blending our decades of experience with commercial and internally developed software, we've designed a fully integrated estimating, planning, scheduling, and cost control solution that is tailored for turnarounds and construction projects. We can quickly and accurately estimate the manpower needed for anything from a single exchanger, tower, or piping job to an entire turnaround or construction project. Add in our meticulous attention to detail and stellar safety record, and you've got a contractor partner fully vested in every aspect of your project.

Count on REPCON for:

- Turnaround-specific expertise
- Construction-specific expertise
- Real-time reports and schedules
- Primavera P5/6 software for turnaround planning
- Sophisticated management systems
- Experienced project team

A new standard for quality

Repcon's Quality Control Program is guided by a fundamental principle: *Maximize productivity while minimizing costs.* To that end we systemize our process, resulting in a plan of operations for every task. Policies and procedures ensure that nothing important is left out and that all involved know who's doing what, when, how, why, and where. Every project is a partnership with Repcon employees, subcontractors, and clients.

Our commitment to Quality exemplifies our philosophy and trademark "We Do Things Right!"

Complete project management and controls services

- Estimating
 - Customized specifically for turnarounds or construction projects
- Planning
 - Scheduling/resource management
 - Bar charts, reports, graphs
 - Project controls
 - Integrated cost system
 - Time and attendance
 - Home office accounting system
- Cost control
 - Project cost reports
 - Extra cost from added project work scopes
 - Budget/actual/earned/forecast man-hours/cost by unit, equipment type, and equipment number
- Time and attendance
 - Clock in using an electronic coded card, generates "who's in" report
 - Foremen work sheets
 - Time sheet with man-hours and cost
 - Man-hour and cost capability down to the individual work step
 - Cost summary reports at six category levels
- Progress reporting
 - Progress reports daily by unit, equipment type, and equipment number
 - Project "S" curve
 - Last activity report
 - 3 day look ahead schedule
- Integrated management systems
 - State-of-the-art estimating and project scheduling
 - Computerized attendance, payroll, and job costing systems
 - Historical database of man-hours specific to refining/petrochemical industry
- Experienced project team
 - QA and QC process
 - Budgeting
 - Process controls
 - Dedicated following of craft personnel
- Subcontractor management
- Material management



An EMCOR Industrial Services Company

Headquarters
Corpus Christi
P.O. Box 9316
7501 Up River Road
Corpus Christi, TX 78469
(361) 289-6342

Regional Offices
Houston
Beaumont
Baton Rouge
Denver City
(West Texas)

www.repcon.com info@repcon.com

